&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 6:02PM

Contract No.:  04-0120F4

Diary #: 061 Const Calendar Day:

Inspector Name: Mathur, Lalit
Inspection Type: No Inspection

220 Date: 16-Apr-2010 Friday

Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours:  06:30am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Liu, Tai-Lin Approved Date: 18-May-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056 W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056 W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 061  Date: 16-Apr-2010 Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

Diary:
General Comments

W2 Activities
-There was no work at W2.

Pier 7 Activities

OBG Lift Activities at Site:

-Cradles

-Lift 4-W

-Lift CB-3

-ABF has Lifting Frame at Pier 7.

-The Deviation Saddles ship had already pier 7.
-Shear Leg Crane was anchored at Pier.

-The Lifting Frame Barge was anchored at Pier 7.

056 X-L04-CBM.056

-ABF people started working at 7 AM.

-Lift 5-E, 8-E, 5-W & 6-W Cradles.
-These cradles are on the trusses.

-ABF continues bolting between 3-W and 4-W.
-ABF completed most of the bolting between Lift 4-W and CB-3. The bottom splice plate had mostly pins.

Weather: Hi 55°F Low 45°F, Mild cold and wind all day.

Description of Work by ABF and its Sub-contractors.

Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 061  Date: 16-Apr-2010 Friday

-Lift CB-3 is fully bolted to Lift 4-E and partially to Lift 4-W.

-Lift 3-W
-Lift 3-W is in its final location.
-ABF continues welding between Lifts 2-W and 3-W.

-Lift CB-2
-The Lift CB-2 was in final position.

-Lift 2-W Operations
-Lift 2-W is in its final position.
-ABF continues welding between Lifts 2-W and 3-W.

-Lift CB-1 Operations
-Lift CB-1 is in its final position.

-Lift 1-W Operations
-Lift 1-W is in its final position.

-Lift 4-E Operations.

-Bolting between CB-3 and Lift 4-E is complete.

-Lift 4-E is in its final position.

-ABF is starting welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 3-E Operations
-Lift 3-E is in its final position.
-ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

-Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.

-Shear Leg Crane and Lifting Frame additional Operations
-Shear Leg Crane was anchored at Pier.
-The Lifting Frame Barge was anchored at Pier 7.

‘Hanging of Working Platform
oHanging Platforms are at Lifts 1-E & 2-E, Lift 2-E and 3-E, Lift 3-E and 4-E and at Lift 1-W and 2-W.

-Miscellaneous Activities

-Checked the site work occasionally.
‘Reviewed diaries.

-Gil is off today.

-Matt says he had vomiting all night.

04-0120F4 Bid Item: 056 E-L04-OBG.056 E Line Lift 04 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L08-OBG.056 E Line Lift 08 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 061  Date: 16-Apr-2010 Friday
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